COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 11/ 2010

ESTI MATE SUMVARY 13:54: 48
CONTI D: C16417 ESTI MATE NO 0003 PROG SPEC YR 2005
PCN. 16417-BI D COFRS REPORTI NG CATEGCRY: 6 FACS REF NO
CONTRACT DESCRI PTI ON\: TI ME CHARGED: 84.0 DAYS TI ME ALLOW 385 CALENDAR DAYS
1-225: M SSI SSI PPl - 2ND W DEN PERCENT TI ME: 21.82 ORI G TI ME ALLOW 385 CALENDAR DAYS

PROJECT NQ I M 2254- 074

1-225: Mssissippi Ave to 2nd Ave. Wdening

NAME OF ROAD: 225A
PRQIECT COUNTI ES: ARAPAHCE, REG ON 6
CONTRACTOR:
| NTERSTATE H GHWAY CONSTRUCTI ON PAY PERI OD ENDI NG 08/ 31/ 2010 DATE TI ME STARTED 06/07/2010
P. O BOX 4356 DATE LET 04/ 29/ 2010 DATE WORK BEGAN 06/ 07/ 2010
DATE AWARDED 05/ 18/ 2010 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 02/ 2010 DATE ACCEPTED
ENGLEWOOD CO 80155- 43f303 790- 9100 DATE NOTI CE TO PROCEED 06/ 07/ 2010
CURRENT TOTAL TH' S ESTI MATE

CURRENT PROJECT AMI:  $ 22 982, 144.51 PARTI C PATI NG $ 3,168, 400. 04 $ 1, 327, 087. 49
AWARD PROJECT AM: $ 20,293, 515. 37 NON PARTI Cl PATI NG 30, 155. 90 30, 155. 90
PERCENT COVPLETE: 13. 929% TOTAL EARNI NGS 3,198, 555. 94 1,357,243.39
FUNDS AVAI LABLE: $ 19,783,588.57 STOCKPI LED MATERI ALS 27,927.72 27,927.72

GROSS EARNI NGS 3, 226, 483. 66 1,385, 171. 11
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -73,281.67 -29, 379. 80

SECURI TI ES ENCUVBERED 73, 281. 67 29, 379. 80

NET EARNI NGS 3,226, 483. 66 1,385,171. 11

LI QUI DATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTNENT 0.00 0. 00

AVOUNT DUE 3,226, 483. 66 1,385, 171. 11

OTHER ADJUSTMENTS 0.00 0.00

PAMENT DE s  1asssi7111

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D Cl6417 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 16417-BI D ESTI MATE RUN 09/ 11/ 2010
PRQIECT: | M 2254- 074 ESTI MATE NO 0003 13: 54: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201-00000 *CLEARI NG AND GRUBBI NG 1. 000 0. 500
LS 0. 000 0. 00
47, 088. 06000 0. 500 23,544.03
0010 202-00008 *TREE TRI MM NG 100. 000 0. 000
HOUR 0. 000 0. 00
73. 05000 0. 000 0. 00
0015 202-00010 *REMOVAL OF TREE 11. 000 1. 000
EACH 0. 000 0. 00
280. 72000 1. 000 280.72
0020 202-00019 *REMOVAL OF | NLET 44.000 0. 000
EACH 1. 000 187. 06
187. 06000 1. 000 187. 06
0025 202-00021 *REMOVAL OF MANHCLE 19. 000 0. 000
EACH 2.000 374.12
187. 06000 2.000 374.12
0030 202-00035 *REMOVAL COF Pl PE 12, 149. 000 48. 000
LF 256. 000 2,065. 92
8. 07000 304. 000 2,453. 28
0035 202-00090 *REMOVAL OF DELI NEATOR 250. 000 66. 000
EACH 29. 000 274.34
9. 46000 95. 000 898. 70
0040 202-00201 *REMOVAL OF CURB 3, 650. 000 0. 000
LF 2, 366. 000 7,713.16
3. 26000 2, 366. 000 7,713.16
0045 202-00202 *REMOVAL OF GUTTER 198. 000 0. 000
LF 0. 000 0. 00
3. 26000 0. 000 0. 00
0050 202-00210 *REMOVAL OF CONCRETE PAVEMENT 44, 133. 000 0. 000
SY 5,013. 000 22,508. 37
4. 49000 5, 013. 000 22,508. 37
0055 202-00212 *REMOVAL OF CONCRETE PAVEMENT ( SPECI AL) 1, 716. 000 0. 000
SY 0. 000 0. 00

8. 79000 0. 000 0.00



CONTI D Cl6417 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 16417-BI D ESTI MATE RUN 09/ 11/ 2010
PRQIECT: I M 2254- 074 ESTI MATE NO 0003 13: 54: 48
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00220 *REMOVAL OF ASPHALT NAT 64, 621. 000 7, 839. 000
SY 23, 875. 000 63, 030. 00
2. 64000 31, 714. 000 83, 724. 96
0065 202-00250 *REMOVAL OF PAVEMENT NMARKI NG 15, 000. 000 12, 462. 000
SF 2,538. 000 2,309.58
0. 91000 15, 000. 000 13, 650. 00
0070 202-00700 *REMOVAL COF LI GHT STANDARD 23. 000 0. 000
EACH 0. 000 0. 00
202. 82000 0. 000 0.00
0075 202-00805 *REMOVAL OF OVERHEAD SI GN STRUCTURE 2.000 0. 000
EACH 1. 000 3,134.17
3, 134. 17000 1. 000 3,134.17
0080 202-00810 *REMOVAL OF GROUND SI GN 17. 000 5. 000
EACH 12. 000 2,733.96
227. 83000 17. 000 3,873.11
0085 202-00821 *REMOVAL OF SI GN PANEL 34. 000 0. 000
EACH 2.000 125. 20
62. 60000 2.000 125. 20
0090 202-00828 *REMOVAL OF TRAFFI C SI GNAL EQUI PMVENT 1. 000 0. 000
LS 0. 000 0. 00
1, 521. 12000 0. 000 0. 00
0095 202-00895 REMOVAL CF | MPACT ATTENUATCOR 3. 000 2.000
EACH 0. 000 0. 00
2,573. 37000 2.000 5,146. 74
0100 202-01000 *REMOVAL OF FENCE 4, 245. 000 675. 000
LF 2, 145. 000 7,400. 25
3. 45000 2,820. 000 9, 729. 00
0105 202-01020 *REMOVAL OF SOUND BARRI ER FENCE 3, 900. 000 0. 000
LF 0. 000 0. 00
9. 01000 0. 000 0.00
0110 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 9,617. 000 1, 094. 000
LF 3,591. 000 7,612.92

2.12000 4, 685. 000 9, 932. 20



CONTI D Cl6417 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 16417-BI D ESTI MATE RUN 09/ 11/ 2010
PRQJECT: I M 2254-074 ESTI MATE NO 0003 13:54: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 202-01140 *REMOVAL OF GUARDRAI L TYPE 4 1, 520. 000 810. 000
LF 0. 000 0. 00
23. 68000 810. 000 19, 180. 80
0120 202-04001 *PLUG CULVERT 1. 000 0. 000
EACH 0. 000 0. 00
184. 56000 0. 000 0. 00
0125 202-04100 * ABANDON WELL 24.000 0. 000
EACH 0. 000 0. 00
2, 559. 57000 0. 000 0. 00
0130 203-00010 * UNCLASSI FI ED EXCAVATI ON ( COVPLETE | N PLACE) 222, 765. 000 21, 418. 000
cY 10, 775. 000 65, 188. 75
6. 05000 32, 193. 000 194, 767. 65
0135 203-01100 *PROCF ROLLI NG 200. 000 0. 000
HOUR 0. 000 0. 00
72.33000 0. 000 0. 00
0140 203-01510 * BACKHOE 50. 000 0. 000
HOUR 0. 000 0. 00
129. 45000 0. 000 0.00
0145 203-01594 *COMVBI NATI ON LOADER 50. 000 0. 000
HOUR 0. 000 0. 00
64. 22000 0. 000 0. 00
0150 203-01597 *POTHCLI NG 200. 000 39. 000
HOUR 62. 000 12, 698. 84
204. 82000 101. 000 20, 686. 82
0155 203-01622 * SWEEPI NG (W TH PI CKUP BROOV) 200. 000 7.000
HOUR 57. 000 6, 936. 33
121. 69000 64. 000 7,788.16
0160 206-00065 * STRUCTURE BACKFI LL (FLOMFILL) 600. 000 26. 000
CcY 0. 000 0. 00
91. 73000 26. 000 2,384.98
0165 207-00205 *TOPSA L 11, 971. 000 1, 197. 000
cY 1, 197. 000 8, 845. 83
7.39000 2,394. 000 17, 691. 66



CONTI D: C16417 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PON: 16417-BI D ESTI MATE RUN 09/ 11/ 2010
PRQIECT: | M 2254- 074 ESTI MATE NO 0003 13: 54: 48

CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0170 208-00002  *ERCSI ON LOG (12 | NCH) 13, 152. 000 146. 000
LF 153. 000 478. 89
3. 13000 299. 000 935. 87
0175 208-00020  *SILT FENCE 4, 000. 000 948. 000
LF 740. 000 695. 60
0. 94000 1, 688. 000 1,586. 72
0180 208-00045  *CONCRETE WASHOUT STRUCTURE 5.000 2.000
EACH 2.000 1, 089. 60
544. 80000 4.000 2,179. 20
0185 208-00050  *STORM DRAI N | NLET PROTECTI ON 345. 000 36. 000
EACH 14. 000 2, 559. 06
182. 79000 50. 000 9, 139. 50
0190 208-00070  *STABI LI ZED CONSTRUCTI ON ENTRANCE 20. 000 4. 000
EACH 0. 000 0. 00
1, 224. 56000 4.000 4,898. 24
0195 208-00103  *REMOVAL AND DI SPOSAL OF SEDI MENT (LABOR) 1, 500. 000 29. 000
HOUR 62. 000 2,266.72
36. 56000 91. 000 3,326.96
0200 208-00105 *REMOVAL AND DI SPOSAL OF SEDI MENT ( EQUI PVENT) 1, 500. 000 12. 000
HOUR 6. 000 313. 38
52. 23000 18. 000 940. 14
0205 208-00206  *ERCSI ON CONTROL SUPERVI SOR 385. 000 37.000
DAY 22.000 4,417. 82
200. 81000 59. 000 11, 847.79
0210 210-00510  *REBUI LD PORTI ONS OF PRESENT STRUCTURE 1. 000 0. 000
LS 0. 000 0. 00
18, 083. 63000 0. 000 0.00
0215 210-00805  *RESET OVERHEAD SI GN STRUCTURE 1. 000 0. 000
EACH 0. 000 0. 00
2, 155. 13000 0. 000 0.00
0220 210-00820  *RESET VAR ABLE MESSAGE SI GN 1. 000 0. 000
EACH 0. 500 1,077.57
2, 155. 13000 0. 500 1,077.57



CONTI D: Cle417 COLORADO DEPARTMVENT OF TRANSPCRTATI ON Page 6
PON: 16417-BI D ESTI MATE RUN 09/ 11/ 2010
PROJECT: I M 2254- 074 ESTI MATE NO 0003 13: 54: 48

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNIT PRICE
CAT NO0200  ROADWAY
0225 210-01001  *MODI FY FENCE 325. 000 .000
LF . 000 0.00
1. 57000 .000 0.00
0230 212-00006  *SEEDI NG (NATI VE) 22.000 .000
ACRE . 000 0.00
469. 58000 .000 0.00
0235 212-00050  *SCD 20, 729. 000 .000
SF . 000 0.00
1. 83000 .000 0.00
0240 213-00001  *MJLCH NG ( SPECI AL) 264. 000 .000
TON . 000 0.00
106. 07000 .000 0.00
0245 213-00002  *MJLLCH NG (\VEED FREE HAY) 22.000 .000
ACRE . 000 0.00
573. 93000 .000 0.00
0250 213-00005  *MJLCH NG ( DECORATI VE) 350. 000 .000
oF .000 0.00
6. 78000 .000 0.00
0255 213-00008  *MJLCH NG (WOXCD CHI P) 183. 000 .000
oF .000 0.00
2.61000 .000 0.00
0260 213-00061  *MILCH TACKI Fl ER 2, 200. 000 .000
LB . 000 0.00
1. 93000 .000 0.00
0265 213-00100  *SO L BI NDER 11. 000 . 500
ACRE . 300 140. 87
469. 58000 . 800 845. 24
0270 214-00225  *DECI DUOUS TREE (2.5 | NCH CALI PER) 11. 000 .000
EACH . 000 0.00
412. 18000 .000 0.00
0275 214-00350  *DECI DUCUS SHRUB (5 GALLON CONTAI NER) 93.000 .000
EACH . 000 0.00
32. 87000 .000 0.00



CONTI D Cl6417 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 16417-BI D ESTI MATE RUN 09/ 11/ 2010
PRQJECT: I M 2254-074 ESTI MATE NO 0003 13:54: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 216-00041 *SO L RETENTI ON BLANKET ( STRAW COCONUT) 25, 227. 000 0. 000
SY 0. 000 0. 00
1. 30000 0. 000 0. 00
0285 216-00045 *SO L RETENTI ON MAT ( CELLULAR) 25, 201. 000 0. 000
SY 0. 000 0. 00
53. 13000 0. 000 0. 00
0290 217-00020 *HERBI Cl DE TREATMENT 50. 000 0. 000
HOUR 0. 000 0. 00
93. 92000 0. 000 0.00
0295 250-00050 *MONI TORI NG TECHNI Cl AN 30. 000 0. 000
HOUR 0. 000 0. 00
75. 30000 0. 000 0.00
0300 250-00110 *HEALTH AND SAFETY OFFI CER 10. 000 0. 000
HOUR 2.000 200. 80
100. 40000 2.000 200. 80
0305 307-00000 HYDRATED LI ME 3, 563. 000 0. 000
TON 0. 000 0. 00
139. 32000 0. 000 0. 00
0310 307-00212 PROCESSI NG LI ME TREATED SUBGRADE (12 | NCH) 143, 962. 000 0. 000
SY 0. 000 0. 00
2. 22000 0. 000 0. 00
0315 403-00720 *HOT M X ASPHALT (PATCH NG (ASPHALT) 486. 560 486. 560
TON 0. 000 0. 00
87. 83000 486. 560 42,734. 56
0320 403-33841 *HOT M X ASPHALT (GRADING S) (100) (PG 64-22) 4,374.000 0. 000
TON 0. 000 0. 00
42. 04000 0. 000 0. 00
0325 403-34871 *HOT M X ASPHALT ( GRADI NG SX) (100) (PG 76-28) 761. 000 0. 000
TON 0. 000 0. 00
63. 09000 0. 000 0. 00
0330 411-10255 *EMULSI FI ED ASPHALT ( SLOWM SETTI NG 1, 383. 000 0. 000
GAL 0. 000 0. 00
2.60000 0. 000 0.00



CONTI D Cl6417 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 16417-BI D ESTI MATE RUN 09/ 11/ 2010
PRQIECT: I M 2254- 074 ESTI MATE NO 0003 13: 54: 48
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 412-01000 * CONCRETE PAVEMENT (10 | NCH) 13, 952. 000 0. 000
SY 0. 000 0. 00
29. 70000 0. 000 0. 00
0340 412-01020 CONCRETE PAVEMENT (10 INCH) (FAST TRACK) 1, 000. 000 0. 000
SY 0. 000 0. 00
32. 84000 0. 000 0. 00
0345 412-01300 * CONCRETE PAVEMENT (13 | NCH) 115, 325. 000 0. 000
SY 0. 000 0. 00
26. 83000 0. 000 0.00
0350 412-01325 CONCRETE PAVEMENT (13 | NCH) (FAST TRACK) 2,000. 000 0. 000
SY 0. 000 0. 00
32. 57000 0. 000 0. 00
0355 420-00102 * GEOTEXTI LE ( ERCSI ON CONTRCL) (CLASS 1) 281. 000 0. 000
SY 0. 000 0. 00
3. 00000 0. 000 0. 00
0360 503-00042 *DRI LLED CAI SSON (42 | NCH) 91. 000 0. 000
LF 0. 000 0. 00
347. 90000 0. 000 0.00
0365 503-00048 *DRI LLED CAI SSON (48 | NCH) 173. 000 0. 000
LF 0. 000 0. 00
424. 96000 0. 000 0. 00
0370 503-00054 *DRI LLED CAI SSON (54 | NCH) 56. 000 0. 000
LF 0. 000 0. 00
478. 23000 0. 000 0. 00
0375 506-00212 *RI PRAP (12 | NCH) 125. 000 0. 000
CcY 0. 000 0. 00
42.37000 0. 000 0. 00
0380 507-00000 CONCRETE SLCPE AND DI TCH PAVI NG 133. 000 0. 000
cY 69. 000 17,275.53
250. 37000 69. 000 17,275.53
0385 507-00100 CONCRETE SLCPE AND DI TCH PAVI NG ( REI NFORCED) 21. 000 0. 000
CcY 0. 000 0.00

253. 52000 0. 000 0. 00



CONTI D: C16417 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PON: 16417-BI D ESTI MATE RUN 09/ 11/ 2010
PRQIECT: | M 2254- 074 ESTI MATE NO 0003 13: 54: 48

CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0390 601-01000  *CONCRETE CLASS B 287. 000 0. 000
cy 71. 750 18, 457. 69
257. 25000 71. 750 18, 457. 69
0395 602-00000  *RElI NFORCI NG STEEL 12, 832. 000 0. 000
LB 3, 208. 000 3,143.84
0. 98000 3, 208. 000 3,143.84
0400 603-01155  *15 | NCH REI NFORCED CONCRETE Pl PE ( COVPLETE | N PLACE) 8. 000 0. 000
LF 0. 000 0. 00
32. 96000 0. 000 0.00
0405 603-01185  *18 | NCH REI NFORCED CONCRETE Pl PE ( COVPLETE | N PLACE) 3, 490. 000 24.000
LF 0. 000 0. 00
33. 00000 24.000 792.00
0410 603-01245  *24 | NCH REI NFORCED CONCRETE Pl PE ( COVPLETE | N PLACE) 2, 059. 000 16. 000
LF 144. 000 5, 667. 84
39. 36000 160. 000 6, 297. 60
0415 603-01365  *36 | NCH REI NFORCED CONCRETE Pl PE ( COVPLETE | N PLACE) 322. 000 0. 000
LF 0. 000 0.00
64. 89000 0. 000 0.00
0420 603-01485  *48 | NCH REI NFORCED CONCRETE Pl PE ( COVPLETE | N PLACE) 2, 429. 000 0. 000
LF 328. 000 30, 048. 08
91. 61000 328. 000 30, 048. 08
0425 603-01545  *54 | NCH REI NFORCED CONCRETE Pl PE ( COVPLETE | N PLACE) 3, 225. 000 0. 000
LF 0. 000 0. 00
115. 14000 0. 000 0.00
0430 603-01605  *60 | NCH REI NFORCED CONCRETE Pl PE ( COVPLETE | N PLACE) 2, 313. 000 1, 048. 000
LF 940. 000 135, 848. 80
144. 52000 1, 988. 000 287, 305. 76
0435 603-05024  *24 | NCH REI NFORCED CONCRETE END SECTI ON 1. 000 0. 000
EACH 0. 000 0. 00
817. 24000 0. 000 0.00
0440 604-00305  *I NLET TYPE C (5 FQOT) 8. 000 0. 000
EACH 0. 000 0.00
2, 378. 56000 0. 000 0.00



CONTI D: C16417 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PON: 16417-BI D ESTI MATE RUN 09/ 11/ 2010
PRQIECT: | M 2254- 074 ESTI MATE NO 0003 13: 54: 48

CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0445 604-00350  *I NLET TYPE C ( SPECI AL) 5.000 0. 000
EACH 0. 750 8, 873. 00
11, 830. 66000 0. 750 8, 873. 00
0450 604-20000  *OUTLET STRUCTURE 1. 000 0. 000
EACH 0. 900 40, 076. 07
44, 528. 97000 0.900 40, 076. 07
0455 604-25005  *VANE GRATE | NLET (5 FQOT) 9.000 0. 000
EACH 0. 000 0.00
3, 491. 85000 0. 000 0.00
0460 604-25010  *VANE GRATE | NLET (10 FOOT) 5.000 0. 000
EACH 0. 000 0. 00
3, 995. 29000 0. 000 0.00
0465 604-25011  *VANE GRATE | NLET SPECI AL (10 FOOT) 1. 000 0. 000
EACH 0. 000 0.00
15, 543. 85000 0. 000 0.00
0470 604-26005  *VANE GRATE | NLET (DOUBLE) (5 FOOT) 15. 000 0. 000
EACH 0. 000 0.00
4, 958. 13000 0. 000 0.00
0475 604-26010  *VANE GRATE | NLET (DOUBLE) (10 FOOT) 19. 000 0. 000
EACH 0. 000 0.00
6, 239. 00000 0. 000 0.00
0480 604-26020  *VANE GRATE | NLET (DOUBLE) (20 FOOT) 1. 000 0. 000
EACH 0. 000 0. 00
8, 290. 09000 0. 000 0.00
0485 604-31005  *MANHOLE BOX BASE (5 FQOT) 2.000 0. 000
EACH 0. 000 0. 00
3, 076. 81000 0. 000 0.00
0490 604-31010  *MANHOLE BOX BASE (10 FOOT) 20. 000 0. 000
EACH 3. 000 16, 997. 97
5, 665. 99000 3.000 16, 997. 97
0495 604-31015  *MANHOLE BOX BASE (15 FOOT) 17. 000 8. 000
EACH 0. 000 0.00
7, 055. 24000 8. 000 56, 441. 92



CONTI D Cl6417 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 16417-BI D ESTI MATE RUN 09/ 11/ 2010
PRQIECT: I M 2254- 074 ESTI MATE NO 0003 13: 54: 48
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 604-31020 *MANHCLE BOX BASE (20 FOOT) 1. 000 0. 000
EACH 0. 750 6, 738. 32
8, 984. 42000 0. 750 6, 738. 32
0505 606-00301 *GUARDRAI L TYPE 3 (6-3 POST SPACI NG 3, 894. 000 0. 000
LF 0. 000 0. 00
12. 35000 0. 000 0. 00
0510 606-00710 GUARDRAI L TYPE 7 (STYLE CA) 3, 344. 000 0. 000
LF 0. 000 0. 00
33. 69000 0. 000 0. 00
0515 606-00720 GUARDRAI L TYPE 7 (STYLE CO) 9, 473. 000 0. 000
LF 0. 000 0. 00
34. 20000 0. 000 0. 00
0520 606-00730 GUARDRAI L TYPE 7 (STYLE CD) 434. 000 0. 000
LF 0. 000 0. 00
45. 87000 0. 000 0. 00
0525 606-00740 GUARDRAI L TYPE 7 (STYLE CE) 4,414. 000 0. 000
LF 0. 000 0. 00
42.86000 0. 000 0. 00
0530 606-01340 *END ANCHORAGE TYPE 3D 5. 000 0. 000
EACH 0. 000 0. 00
612. 46000 0. 000 0.00
0535 606-01370 *TRANSI TI ON TYPE 3G 10. 000 0. 000
EACH 0. 000 0. 00
941. 85000 0. 000 0. 00
0540 606-01380 *TRANSI TI ON TYPE 3H 2.000 0. 000
EACH 0. 000 0. 00
571. 29000 0. 000 0. 00
0545 606-02003 *END ANCHORAGE ( NONFLARED) 6. 000 0. 000
EACH 0. 000 0. 00
1, 622. 25000 0. 000 0. 00
0550 606-02005 *END ANCHORAGE ( FLARED) 9. 000 0. 000
EACH 0. 000 0.00

1, 312. 42000 0. 000 0.00



CONTI D: C16417 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PON: 16417-BI D ESTI MATE RUN 09/ 11/ 2010
PRQIECT: | M 2254- 074 ESTI MATE NO 0003 13: 54: 48

CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0555 607-11525  *FENCE (PLASTI ) 1, 096. 000 1, 096. 000
LF 0. 000 0.00
3. 50000 1, 096. 000 3, 836. 00
0560 607-11580  *FENCE ( TEMPORARY) 1, 515. 000 0. 000
LF 0. 000 0. 00
4. 41000 0. 000 0.00
0565 607-52905  *END POST (CHAIN LI NK) 2.000 0. 000
EACH 0. 000 0.00
150. 59000 0. 000 0.00
0570 607-52910  *CORNER AND LI NE BRACE POST (CHAIN LI NK) 10. 000 0. 000
EACH 0. 000 0. 00
159. 57000 0. 000 0.00
0575 607-53172  *FENCE CHAIN LINK (72 I NCH) 3, 165. 000 0. 000
LF 0. 000 0.00
10. 65000 0. 000 0.00
0580 607-60274  *24 FOOT GATE DOUBLE (CHAI N LI NK) 1. 000 0. 000
EACH 0. 000 0.00
1, 181. 25000 0. 000 0.00
0582 609-21020 CURB AND GUTTER TYPE 2 (SECTION |1-B) ADDED BY CHANGE 0.000 0. 000
ORDER # 9
LF 0. 000 0.00
16. 77000 0. 000 0.00
0585 609-71000  CURB ( SPECI AL) 2, 408. 000 0. 000
LF 0. 000 0.00
20. 28000 0. 000 0.00
0590 612-00001  *DELI NEATOR (TYPE I) 150. 000 0. 000
EACH 0. 000 0. 00
19. 50000 0. 000 0.00
0595 612-00002  *DELI NEATOR (TYPE I1) 10. 000 0. 000
EACH 0. 000 0.00
24. 63000 0. 000 0.00
0600 612-00003  *DELI NEATOR (TYPE I11) 10. 000 0. 000
EACH 0. 000 0. 00
25. 66000 0. 000 0.00



CONTI D Cl6417 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PON: 16417-BI D ESTI MATE RUN 09/ 11/ 2010
PRQIECT: I M 2254- 074 ESTI MATE NO 0003 13: 54: 48
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0605 612-00022  *DELI NEATOR (TYPE I1) (BARRI ER) 164. 000 0. 000
EACH 0. 000 0.00
13. 34000 0. 000 0. 00
0610 612-00075  *REFLECTCR STRIP (6 | NCH) 838. 000 0. 000
EACH 838. 000 17, 204. 14
20. 53000 838. 000 17, 204. 14
0615 612-00260  *LOCATI ON MARKER (FI BER CPTI C) ( DOVE) 50. 000 0. 000
EACH 0. 000 0.00
101. 41000 0. 000 0. 00
0620 613-00200  *2 | NCH ELECTRI CAL CONDUI T 50. 000 0. 000
LF 0. 000 0.00
20. 28000 0. 000 0. 00
0625 613-00206  *2 | NCH ELECTRI CAL CCNDUI T ( BORED) 3, 000. 000 1, 024. 000
LF 1, 896. 000 13, 461. 60
7.10000 2,920. 000 20, 732. 00
0630 613-01200  *2 | NCH ELECTRI CAL CONDUI T ( PLASTI Q) 13, 500. 000 1, 435. 000
LF 2,037.000 12, 384. 96
6. 08000 3, 472. 000 21,109. 76
0635 613-01300  *3 | NCH ELECTRI CAL CONDUI T ( PLASTI Q) 983. 000 943. 000
LF 40. 000 811. 20
20. 28000 983. 000 19, 935. 24
0640 613-07000  *PULL BOX ( SPECI AL) 16. 000 0. 000
EACH 0. 000 0.00
304. 22000 0. 000 0. 00
0645 613-07023  *PULL BOX (24" X36" X24") 20. 000 0. 000
EACH 7.000 6, 388. 69
912. 67000 7.000 6, 388. 69
0650 613-10000 *WRING 1. 000 0. 000
LS 0. 000 0.00
6, 591. 54000 0. 000 0. 00
0652 613-10010 WRING (SPECIAL) ADDED BY CO # 5 1. 000 1. 000
LS 0. 000 0.00

27,117. 00000 1. 000 27,117.00



CONTI D Cl6417 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 16417-BI D ESTI MATE RUN 09/ 11/ 2010
PRQJECT: I M 2254-074 ESTI MATE NO 0003 13:54: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0655 613-34400 *LI GHT STANDARD METAL (40 FQOT) 32. 000 0. 000
EACH 0. 000 0. 00
1, 926. 76000 0. 000 0. 00
0660 613-40010 *L1I GHT STANDARD FCOUNDATI ON 13. 000 0. 000
EACH 0. 000 0. 00
709. 86000 0. 000 0. 00
0665 613-50105 *LI GHTI NG CONTROL CENTER ( PEDESTAL QONLY) 5. 000 0. 000
EACH 0. 000 0. 00
1, 521. 12000 0. 000 0. 00
0670 613-70400 *LUM NAI RE H GH PRESSURE SCDI UM (400 WATT) 32. 000 0. 000
EACH 0. 000 0. 00
304. 22000 0. 000 0.00
0675 614-00011 *SI GN PANEL (CLASS 1) 14. 000 0. 000
SF 0. 000 0. 00
18. 47000 0. 000 0.00
0680 614-00012 *SI GN PANEL (CLASS 11) 470. 000 0. 000
SF 0. 000 0. 00
14. 37000 0. 000 0. 00
0685 614-00013 *SI GN PANEL (CLASS 111) 3,475. 000 0. 000
SF 0. 000 0. 00
23. 05000 0. 000 0. 00
0690 614-00035 *SI GN PANEL ( SPECI AL) 45. 000 0. 000
SF 0. 000 0. 00
16. 42000 0. 000 0. 00
0695 614-01583 *STEEL SI GN SUPPORT (2-1/2 I N ROUND SCH 80) (POST & 5. 000 0. 000
SLI PBASE
EACH 0. 000 0. 00
456. 68000 0. 000 0. 00
0700 614-30110 *BUTTERFLY STRUCTURE 2.000 0. 000
EACH 0. 000 0.00
22,819. 74000 0. 000 0.00
0705 614-31600 * MONOTUBE OVERHEAD SI GN CANTI LEVER (16 | NCH DI AVETER) 2.000 0. 000
EACH 0. 000 0.00
18, 385. 30000 0. 000 0.00



CONTI D Cl6417 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15
PCN: 16417-BI D ESTI MATE RUN 09/ 11/ 2010
PRQJECT: I M 2254-074 ESTI MATE NO 0003 13:54: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0710 614-31800 * MONOTUBE OVERHEAD SI GN CANTI LEVER (18 | NCH DI AVETER) 3. 000 0. 000
EACH 0. 000 0. 00
19, 682. 48000 0. 000 0. 00
0715 614-32000 * MONOTUBE OVERHEAD SI GN CANTI LEVER (20 | NCH DI AVETER) 2.000 0. 000
EACH 0. 000 0. 00
22, 859. 76000 0. 000 0. 00
0720 614-32400 * MONOTUBE OVERHEAD SI GN CANTI LEVER (24 | NCH DI AVETER) 4. 000 0. 000
EACH 0. 000 0. 00
24, 964. 60000 0. 000 0.00
0725 614-42000 * MONOTUBE OVERHEAD S| GN BRI DGE (20 | NCH DI AMETER) 1. 000 0. 000
EACH 0. 000 0. 00
41, 285. 09000 0. 000 0.00
0730 614-70216 *TRAFFI C SI GNAL FACE (8-8) 6. 000 0. 000
EACH 0. 000 0. 00
405. 63000 0. 000 0.00
0735 614-70328 *TRAFFI C SI GNAL FACE (12-8-8) 6. 000 0. 000
EACH 0. 000 0. 00
608. 45000 0. 000 0.00
0740 614-72871 *LOOP DETECTOR W RE ( PREFAB) SPECI AL 1, 240. 000 344. 000
LF 0. 000 0. 00
12. 17000 344. 000 4,186. 48
0745 614-72875 *LOOP DETECTOR W RE 600. 000 0. 000
LF 0. 000 0. 00
6. 08000 0. 000 0. 00
0750 614-72878 *TRAFFI C SI GNAL VEH CLE DETECTOR AMPLI FI ER (LOOP TYPE) 16. 000 0. 000
EACH 0. 000 0. 00
709. 86000 0. 000 0. 00
0755 614-72887 *M CROMVE VEH CLE RADAR DETECTOR 5. 000 0. 000
EACH 0. 000 0. 00
7,098. 58000 0. 000 0. 00
0760 614-80000 *FLASH NG BEACON 6. 000 0. 000
EACH 0. 000 0.00
1, 723. 94000 0. 000 0.00



CONTI D: C16417 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16
PON: 16417-BI D ESTI MATE RUN 09/ 11/ 2010
PRQJECT: I M 2254- 074 ESTI MATE NO 0003 13: 54: 48

CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0765 614-84100  *TRAFFI C SI GNAL PEDESTAL POLE ALUM NUM 6. 000 0. 000
EACH 0. 000 0. 00
1, 521. 12000 0. 000 0.00
0770 614-85003  *| MPACT ATTENUATOR (LOW MAI NTENANCE) 4. 000 0. 000
EACH 0. 000 0. 00
17, 498. 94000 0. 000 0.00
0775 614-86250  *RAVP METERI NG CONTROLLER 3.000 0. 000
EACH 0. 000 0.00
8, 112. 66000 0. 000 0.00
0780 614-87010  *FI BER OPTI C CABLE (SINGLE MODE) (12 FIBER) 7, 000. 000 0. 000
LF 0. 000 0. 00
3. 04000 0. 000 0.00
0785 614-87020  *OPTI CAL TRANSCEI VER 18. 000 0. 000
EACH 0. 000 0. 00
1, 825. 35000 0. 000 0.00
0785 MATERI AL ALLOMNCE OPTI CAL TRANSCEI VERS 0. 000
EACH 18. 000 27,927.72
1, 551. 54000 18. 000 27,927.72
0790 614-87320 *CLOSED CIRCUI T TELEVI SION 2.000 0. 000
EACH 0. 000 0.00
5, 070. 41000 0. 000 0.00
0795 614-87325  *CLOSED CI RCU T TELEVI S| ON POLE 6. 000 0. 000
EACH 0. 000 0. 00
2, 839. 43000 0. 000 0.00
0800 621-00450  *DETOUR PAVEMENT 46, 900. 000 22, 740. 000
5% 5, 472. 000 145, 226. 88
26. 54000 28, 212. 000 748, 746. 48
0805 623-09900  SPRI NKLER SYSTEM 1. 000 0. 000
LS 0. 100 4, 695. 77
46, 957. 70000 0. 100 4,695. 77
0810 625-00000  *CONSTRUCTI ON SURVEYI NG 1. 000 0. 050
LS 0. 080 12, 048. 59
150, 607. 40000 0.130 19, 578. 96



CONTI D Cl6417 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17
PCN: 16417-BI D ESTI MATE RUN 09/ 11/ 2010
PRQJECT: I M 2254-074 ESTI MATE NO 0003 13:54: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0812 625-00001 CONSTRUCTI ON' SURVEY! NG ( HOURLY) ADDED BY CO # 6 37.000 5. 000
HOUR 32. 000 3, 200. 00
100. 00000 37.000 3, 700. 00
0815 626-00000 *MOBI LI ZATI ON 1. 000 0. 250
LS 0. 250 377,916. 75
[, 511, 667. 00000 0. 500 755, 833. 50
0820 626-01000 PUBLI C | NFORVATI ON SERVI CES 1. 000 0. 250
LS 0. 000 0. 00
15, 060. 74000 0. 250 3,765.19
0825 627-00005 *EPOXY PAVEMENT MARKI NG 1, 009. 000 0. 000
GAL 0. 000 0. 00
54. 76000 0. 000 0. 00
0830 627-00012 * PAVEMENT MARKI NG PAI NT (LOW VOC SOLVENT BASE) 354. 000 116. 500
GAL 131. 000 3, 320. 85
25. 35000 247.500 6,274.13
0835 627-00030 *RAI SED PAVEMENT MARKER ( TEMPCRARY) 525. 000 0. 000
EACH 198. 000 1, 003. 86
5. 07000 198. 000 1, 003. 86
0840 627-01001 * PREFORMVED PLASTI C PAVEMENT MARKI NG ( TYPE |) 420. 000 0. 000
SF 0. 000 0. 00
8. 62000 0. 000 0. 00
0845 627-02001 * PREFCRMVED PLASTI C PAVEMENT MARKI NG (TYPE |1) 1, 051. 000 0. 000
SF 0. 000 0. 00
8. 62000 0. 000 0.00
0850 627-02010 * PREFORMED PLASTI C PAVEMENT MARKI NG (TYPE |1) (I NLAI D) 10, 849. 000 0. 000
SF 0. 000 0. 00
9. 08000 0. 000 0.00
0855 627-30332 * PREFORMVED PLASTI C PAVEMENT NMARKI NG ( XWALK- STOP LI NE) 164. 000 0. 000
SF 164. 000 1,497. 32
9. 13000 164. 000 1,497. 32
0860 630-00000 *FLAGGE NG 6, 600. 000 777.250
HOUR 793. 500 16, 901. 55
21. 30000 1, 570. 750 33, 456. 98



CONTI D: Cl16417 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18
PCN: 16417-BID ESTI MATE RUN 09/ 11/ 2010
PRQJECT: | M 2254- 074 ESTI MATE NO. 0003 13: 54: 48

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0865 630-00003  *UNI FORVED TRAFFI C CONTROL 1, 226. 500 977. 750
HOUR 248. 750 7,566.98
30. 42000 1, 226. 500 37,310. 13
0867 630-00015  UNI FORVED TRAFFI C CONTROL COORDI NATI ON ADDED BY CHANGE 1, 226. 500 0. 000
ORDER # 8
HOUR 1, 226. 500 36, 795. 00
30. 00000 1, 226. 500 36, 795. 00
0870 630-00004  *TRAFFI C CONTROL VEH CLE 2.000 1. 000
EACH 0. 000 0.00
2, 839. 43000 1. 000 2, 839. 43
0875 630-00007  *TRAFFI C CONTROL | NSPECTI ON 110. 000 7.000
DAY 0. 000 0.00
25. 35000 7.000 177. 45
0880 630-00012  *TRAFFI C CONTROL MANAGEMENT 275. 000 45. 000
DAY 28. 000 19, 793. 48
706. 91000 73. 000 51, 604. 43
0885 630-80335  *BARRI CADE (TYPE 3 MA) ( TEMPORARY) 14. 000 1. 500
EACH 1. 500 152. 12
101. 41000 3.000 304. 23
0890 630-80341  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 63. 000 8. 000
EACH 16. 500 836. 55
50. 70000 24. 500 1,242.15
0895 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 72.000 8. 000
EACH 28. 000 1, 419. 60
50. 70000 36. 000 1, 825. 20
0900 630-80343  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE Q) 28. 000 6. 000
EACH 8. 000 405. 60
50. 70000 14. 000 709. 80
0905 630-80344  *CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 200. 000 100. 000
SF 0. 000 0.00
20. 28000 100. 000 2, 028. 00
0910 630-80355  *PORTABLE MESSAGE S| GN PANEL 8. 000 1. 000
EACH 3.000 15, 211. 23
5, 070. 41000 4. 000 20, 281. 64



CONTI D Cl6417 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19
PCN: 16417-BI D ESTI MATE RUN 09/ 11/ 2010
PRQJECT: I M 2254-074 ESTI MATE NO 0003 13:54: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0915 630-80358 * ADVANCE WARNI NG FLASHI NG CR SEQUENCI NG ARROW PANEL (C 5. 000 1. 000
TYP
5 EACH 1. 500 1,521.12
1, 014. 08000 2.500 2,535. 20
0920 630-80360 *DRUM CHANNELI ZI NG DEVI CE 250. 000 1. 500
EACH 98. 500 1,997. 58
20. 28000 100. 000 2,028. 00
0925 630-80370 CONCRETE BARRI ER ( TEMPORARY) 33, 180. 000 6,874. 000
LF 4,558. 000 85, 644. 82
18. 79000 11, 432. 000 214, 807. 28
0930 630-80378 GLARE SCREEN ( TEMPCRARY) 5, 100. 000 0. 000
LF 975. 000 12, 743. 25
13. 07000 975. 000 12, 743. 25
0935 630-80380 *TRAFFI C CONE 500. 000 250. 000
EACH 0. 000 0. 00
5. 07000 250. 000 1, 267. 50
0940 630-80520 *MOBI LE PAVEMENT MARKI NG ZONE 15. 000 0. 000
DAY 0. 000 0. 00
304. 22000 0. 000 0.00
0945 630-85010 *| MPACT ATTENUATOR ( TEMPORARY) 8. 000 3. 500
EACH 0. 500 1,521.13
3, 042. 25000 4.000 12, 169. 00
0950 700-70010 F/ A M NOR CONTRACT REVI SI ONS 1, 535, 155. 600 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0955 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE 16, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0960 700-70013 F/ A CONCRETE PAVEMENT | NCENTI VE 240, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0965 700-70016 F/ A FUEL COST ADJUSTMENT 160, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D Cl6417 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20

PON: 16417-BI D ESTI MATE RUN 09/ 11/ 2010
PRQIECT: I M 2254- 074 ESTI MATE NO 0003 13: 54: 48
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0970 700-70018 F/ A ROADWAY SMOOTHNESS | NCENTI VE 158, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0975 700-70019 F/ A ASPHALT CEMENT COST ADJUSTMENT 100, 000. 000 -1,130. 220
F A 0. 000 0. 00
1. 00000 -1,130. 220 -1, 130. 22
0980 700-70023 F/ A ON- THE- JOB TRAI NEE 9, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0985 700-70028 F/ A ESB PROGRAM 7,500. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0990 700-70034 F/ A REPAI R EXI STI NG ROW FENCE 10, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0995 700-70034 F/ A STANDI NG DRB 30, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
1000 700-70035 F/ A PARTNERI NG 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1005 700-70072 F/ A OBTAI N PONER FROM XCEL ENERGY 35, 000. 000 364. 310
F A 0. 000 0. 00
1. 00000 364. 310 364. 31
1010 700-70100 F/ A RELOCATE ADESTA FACI LI TI ES 10, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
1015 700-70230 F/ A COVWUN CATION LINES I TS 150, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1020 700-70310 F/ A LANDSCAPI NG RESTORATI ON 50, 000. 000 0. 000
F A 0. 000 0.00

1. 00000 0. 000 0.00



CONTI D Cl6417 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21
PCN: 16417-BI D ESTI MATE RUN 09/ 11/ 2010
PRQJECT: I M 2254-074 ESTI MATE NO 0003 13:54: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
1025 700-70380 F/ A EROSI ON CONTROL 10, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1030 700- 70589 F/ A ENVI RONVENTAL HEALTH & SAFETY MANAGEMENT 5, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
1250 630-80001 FLASH NG BEACON ( PORTABLE) ADDED BY CO # 2 4. 000 2.000
EACH 0. 000 0. 00
600. 00000 2.000 1, 200. 00
1255 630-85041 | MPACT ATTENUATOR ( TRUCK MOUNTED ATTENUATOR) ADDED BY 54. 000 42.000
CO #3
DAY 12. 000 3, 360. 00
280. 00000 54. 000 15, 120. 00
1260 216-00035 SO L RETENTI ON BLANKET ( PLASTI C) ADDED BY CO # 4 0. 000 0. 000
SY 0. 000 0. 00
11. 24000 0. 000 0.00
1265 900- 00014 ADDED | TEM (LUWP SUM/ RESET LI GHTI NG CONTROL CENTER 1. 000 1. 000
LS 0. 000 0.00
1, 059. 99000 1. 000 1, 059. 99

CAT NOO0300

1035 206- 00000

1040 206-00100

1045 206- 00360

1050 504-04410

MBE WALL-F-17-CZ

*STRUCTURE EXCAVATI ON

*STRUCTURE BACKFI LL (CLASS 1)

*MECHANI CAL REI NFORCEMENT COF SO L

*BLOCK FACI NG

CAT 0200 CURRENT AMI  $19, 673,532.08% 1,342,464.59% 3,166, 206. 25

1, 086. 000

(924
8. 56000
3, 434. 000

(924
15. 74000
1, 957. 000

CcY
4. 77000
5, 767. 000

SF

14. 88000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0.00

0. 00
0. 00

0. 00
0. 00

0.00
0. 00

0. 00



CONTI D Cl6417 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 22
PCN: 16417-BI D ESTI MATE RUN 09/ 11/ 2010
PRQJECT: I M 2254-074 ESTI MATE NO 0003 13:54: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO300 MBE WALL-F-17-CZ
1055 601-01050 *CONCRETE CLASS B (WALL) 27.000 0. 000
CcY 0. 000 0. 00
170. 17000 0. 000 0. 00
1060 601-03050 CONCRETE CLASS D (WALL) 233. 000 0. 000
CcY 0. 000 0. 00
353. 65000 0. 000 0. 00
1065 602- 00000 *RElI NFORCI NG STEEL 275. 000 0. 000
LB 0. 000 0. 00
0. 98000 0. 000 0. 00
1070 602- 00020 REI NFORCI NG STEEL ( EPOXY COATED) 36, 314. 000 0. 000
LB 0. 000 0. 00
0. 97000 0. 000 0.00
1075 606-10700 BRI DGE RAIL TYPE 7 728. 000 0. 000
LF 0. 000 0. 00
103. 12000 0. 000 0.00
CAT 0300 CURRENT AMI  $ 356, 055. 65 $ 0.00$ 0.00
CAT NOO0301 MBE WALL-F-17-CX
1080 206- 00000 *STRUCTURE EXCAVATI ON 1, 159. 000 0. 000
CcY 0. 000 0.00
8. 56000 0. 000 0. 00
1085 206- 00100 *STRUCTURE BACKFI LL (CLASS 1) 5, 903. 000 0. 000
(924 0. 000 0. 00
15. 74000 0. 000 0. 00
1090 206-00360 *MECHANI CAL REI NFORCEMENT OF SO L 3, 586. 000 0. 000
(924 0. 000 0.00
4. 77000 0. 000 0. 00
1095 504-04410 *BLOCK FACI NG 9, 625. 000 0. 000
SF 0. 000 0. 00
14. 88000 0. 000 0. 00
1100 601-01050 *CONCRETE CLASS B (WALL) 41. 000 0. 000
CcY 0. 000 0. 00
170. 17000 0. 000 0. 00



CONTI D Cl6417 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 23
PCN: 16417-BI D ESTI MATE RUN 09/ 11/ 2010
PRQJECT: I M 2254- 074 ESTI MATE NO 0003 13:54: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI D AVOUNT
UNI T PRI CE
CAT NO0301 MBE WALL-F-17-CX
1105 601-03050 CONCRETE CLASS D (WALL) 349. 000 0. 000
CcY 0. 000 0. 00
353. 65000 0. 000 0. 00
1110 602-00000 *RElI NFORCI NG STEEL 455. 000 0. 000
LB 0. 000 0. 00
0. 98000 0. 000 0. 00
1115 602-00020 REI NFORCI NG STEEL ( EPOXY COATED) 54, 460. 000 0. 000
LB 0. 000 0. 00
0. 97000 0. 000 0.00
1120 606-10700 BRI DGE RAIL TYPE 7 1, 091. 000 0. 000
LF 0. 000 0.00
103. 12000 0. 000 0. 00
CAT 0301 CURRENT AMI  $ 559,336.32 % 0.00$ 0. 00
CAT NO0302 NO SE WALL-F-17-CW ROWLINE SB ON-RAMP AT 6TH AVE
1125 601-40401 *STRUCTURAL CONCRETE STAI'N 19, 720. 000 0. 000
SF 0. 000 0. 00
0. 74000 0. 000 0. 00
1130 607-15000 *FENCE CONCRETE ( SOUND BARRI ER) 9, 860. 000 0. 000
SF 340. 000 12, 886. 00
37.90000 340. 000 12, 886. 00
CAT 0302 CURRENT AMI  $ 388,286.80 $ 12,886.00 % 12, 886. 00
CAT NO0303 NO SE WALL-F-17-CV RONWLINE M SS. TO ALAMEDA ON THE WEST SI DE OF H GHWAY
1135 601-40401 *STRUCTURAL CONCRETE STAI'N 75, 400. 000 0. 000
SF 0. 000 0. 00
0. 74000 0. 000 0.00
1140 607-15000 *FENCE CONCRETE ( SOUND BARRI ER) 37, 700. 000 0. 000
SF 0. 000 0. 00
37.90000 0. 000 0. 00
CAT 0303 CURRENT AMI  $ 1, 484,626.00 $ 0.00$ 0. 00
CAT NOO0304 SO L NAIL WALL-F-17-CU AT ALAMVEDA
1145 202- 00026 *REMOVAL OF SLOPE AND DI TCH PAVI NG 931. 000 0. 000
SY 561. 000 1, 194. 93
2.13000 561. 000 1,194. 93
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PON: 16417-BI D ESTI MATE RUN 09/ 11/ 2010
PRQIECT: I M 2254- 074 ESTI MATE NO 0003 13: 54: 48
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO0304 SO L NAIL WALL-F-17-CU AT ALAMVEDA

1150 504-06100 *GROUND NAI LED WALL 5, 144. 000 0. 000
SF 0. 000 0. 00
15. 54000 0. 000 0. 00
1155 601-03050 CONCRETE CLASS D (WALL) 127. 000 0. 000
CcY 0. 000 0. 00
353. 65000 0. 000 0. 00
1160 601-40300 *STRUCTURAL CONCRETE COATI NG 517. 600 0. 000
SY 0. 000 0. 00
7.63000 0. 000 0. 00
1165 602-00020 REI NFORCI NG STEEL ( EPOXY COATED) 10, 945. 000 0. 000
LB 0. 000 0. 00
0. 97000 0. 000 0.00
CAT 0304 CURRENT AMI  $ 141, 400. 28 $ 1,194.93 % 1,194. 93

CAT NOO305 SO L NAIL WALL-F-17-DO

1170 504-06100 *GROUND NAI LED WALL 11, 597. 000 0. 000
SF 0. 000 0. 00
15. 54000 0. 000 0. 00
1175 601-03050 CONCRETE CLASS D (WALL) 286. 300 0. 000
CcY 0. 000 0. 00
353. 65000 0. 000 0. 00
1180 601-40300 *STRUCTURAL CONCRETE COATI NG 1, 288. 600 0. 000
SY 0. 000 0.00
7.63000 0. 000 0. 00
1185 602- 00020 REI NFORCI NG STEEL ( EPOXY COATED) 24, 675. 200 0. 000
LB 0. 000 0. 00
0. 97000 0. 000 0.00
CAT 0305 CURRENT AMI  $ 315,234.34 % 0.00$ 0. 00

CAT NO0306 CBC F-17-J

1190 202- 00495 REMOVAL COF PORTI ONS OF PRESENT STRUCTURE 1. 000 0. 000
LS 1. 000 16, 074. 97
16, 074. 97000 1. 000 16, 074. 97
1195 202- 05150 SANDBLASTI NG 560. 000 0. 000
SF 0. 000 0.00

2.03000 0. 000 0. 00
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PCN: 16417-BI D ESTI MATE RUN 09/ 11/ 2010
PRQJECT: I M 2254-074 ESTI MATE NO 0003 13:54: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0306 CBC F-17-1J
1200 607-55100 W RE MESH 560. 000 0. 000
SF 0. 000 0. 00
5. 07000 0. 000 0. 00
1205 641-10000 *SHOTCRETE 62. 200 0. 000
SY 0. 000 0. 00
136. 34000 0. 000 0. 00
CAT 0306 CURRENT AMI  $ 28,531.32 % 16,074.97 $ 16, 074. 97
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
1210 620- 00002 FI ELD OFFI CE ( CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
15, 060. 74000 1. 000 15, 060. 74
1215 620-00012 FI ELD LABORATCRY ( CLASS 2) 1. 000 0. 000
EACH 1. 000 12, 550. 62
12, 550. 62000 1. 000 12, 550. 62
1220 620- 00020 SANI TARY FACI LI TY 3. 000 1. 000
EACH 0. 000 0.00
2,510. 12000 1. 000 2,510.12
CAT 0400 CURRENT AMI  $ 35,141.72 $ 12,550.62 % 30, 121. 48

PRQJECT TOTAL CURRENT AMI $22,982,144.51$ 1,385 6171.11$ 3,226, 483.63



